STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

RoY COOPER JAMES H. TROGDON, IIT
GOVERNOR SECRETARY

December 5, 2018

Addendum No. 1

RE: Contract # C204214

WBS # 50231.3.1

STATE FUNDED

Henderson County (U-5840)

SR-1547 (Old Airport Road} From US-25 To Mill Gap Road

December 18, 2018 Letting
To Whom It May Concern:

The following revisions have been made to the plans:

Sheet No. Revisions

TMP-3 Removed the ICT designation from Phase V and removed the
language requiring continuous 24 hours/day flagging at the railroad
crossing during Phase V
TMP-14 Removed the call out for flagger at the railroad crossing

Please void the above listed sheets in your plans and staple the revised sheets thereto.

Reference is made to the proposal form furnished to you on this project.

The following revisions have been made to the proposal:

Page No. : Revisions

Note added that reads “Includes Addendum No. 1 Dated December

5,2018”.

Revised to add Intermediate Contract Time Number 5 and

Liquidated Damages to the table and to make corresponding

changes due to adding the ICT

Revised to add the project special provision entitled “Intermediate

G-3 and G-4 Contract Time Number 5 and Liquidated Damages”. All subsequent
7 provisions in the General “G” section were shifted. The Table of

Contents was revised to reflect this.

Proposal Cover

Table of Contents
(first page)

Mailing Address: Telephone: (919) 707-6900 Lacation:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 250-4127 1020 BIRCH RIDGE DR.

CONTRACT STANDARDS AND DEVELOPMENT Customer Service; 1-§77-368-4968 RALEIGH, NC 27610
1591 MAIL SERVICE CENTER :

RALEIGH, NC 27699-1591 Website: wanv.ncdot.gov
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The revised pages mentioned above are attached.
The contract will be prepared accordingly.

Sincerely,

DocuSigned by:

Rowald, €. Doserport; br.

FB1BG03BA47A442...

Ronald. E. Davenport, Jr., PE

State Contract Officer

RED/jag

Attachments

cc: Mr. Lamar Sylvester, PE Mr. Ray Amold, PE
Mr. Brian Burch, PE Ms. Jaci Kincaid
Mr. Ron Hancock, PE Mr. Mike Gwyn
Mr. Jon Weathersbee, PE Ms. Lori Strickland
Mr. Ken Kennedy, PE Mr. Alex Foster
Mr. Mitchell Dixon Ms. Penny Higgins

Project File (2) Mr. Jamie Lancaster, PE



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 12-05-2018
DATE AND TIME OF BiD oPENING: DECEMBER 18, 2018 AT 2:00 PM

CONTRACT ID C204214
WBS 50231.3.1

FEDERAL-AID NO. STATE FUNDED

COUNTY HENDERSON

T.LP. NO. U-5840

MILES 1.028

ROUTE NO. SR 1547

LOCATION SR-1547 (OLD AIRPORT RD) FROM US-25 TO MILL GAP RD.

TYPE OF WORK ~ GRADING, DRAINAGE, PAVING, SIGNALS, WALLS, AND CULVERT
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID 18 530,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD,
BIDDERS SHALL ALSC COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAFTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA, NOTWITHSTANDING THESE LIMITATIONS
ON BIPDING, THE BIDDER WHO [S AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CARQLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & CULVERT PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI G14 H

The Contractor shall complete the work required of Phase IT, Step #2 as shown on Sheet TMP-3
and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to begin
the work.

The completion date for this intermediate contract time is the date which is ten (10) consecutive
calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI GI4H

The Contractor shall complete the work required of Phase VIII, Steps #1 thru #4, as shown on
Sheet TMP-3 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to begin
the work.

The completion date for this intermediate contract time is the date which is sixty (60) consecutive
calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 8-30-18) 108 SP1Gl4 H

The Contractor shall complete the work required of Phase II, Step #4C, as shown on Sheet
TMP-3 for each driveway and shall place and maintain traffic on same. Two driveways provide
access to Parcel 3. Construction is permitted on only one driveway at a time. The other
driveway shall be fully open in order to provide vehicle access to the property.
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The Contractor shall meet with the bank manager to determine the work schedule. The date
of availability for each intermediate contract time is the date that the Contractor elects to begin the
work, and obtains approval from the Engineer to begin the work.

The completion date for each intermediate contract time is the date which is Four (4) consecutive
calendar days after and including the date of availability. For each driveway, the Contractor
shall schedule and perform the work to include two weekdays (Thursday/Friday or
Monday/Tuesday or Friday/Monday) in addition to a weekend (Saturday/Sunday).

The liquidated damages for each intermediate contract time are Five Hundred Dollars ($ 500.00)
per calendar day.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1GI6

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible arecas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2018 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be responsible
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection
records. '

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed. The Contractor
will be responsible for, and shall correct any areas disturbed by operations performed in permanent
vegetation establishment and the removal of temporary erosion control measures, whether
occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be
made at contract unit prices for the affected items. Work required that is not represented by
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard
Specifications. No additional compensation will be made for maintenance and removal of
temporary erosion control items.
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PHA SING NO T_ES PROJ. REFERENCE NO. SHEET NO,
U-5840 TMP-3
NOTE: PHASE 1V :
- STV Enging ng,
CONTRACTOR SHALL MAINTAIN ACCESS TO DRIVEWAYS FOR ALL PHASES WITHIN THE PROJECT LIMITS AND STER 1 100 500 v Foie sl s
GOORDINATE AS NECESSARY WITH PROPERTY OWNERS. INSTALL TEMPORARY PAVEMENT MARKINGS AS SHOWN ON TMP-11 THRU TMP-13, AND SHIFT TRAFFIC : e bsenin Hamie T
CONTRAGTOR SHALL MAINTAIN PEDESTRIAN ACGESS UNLESS OTHERWISE NOTED IN THE PLANS OR DIRECTED BY TO THE TEMPORARY PATTERN.
THE ENGINEER. STEP 2
1 . .
GOORDINATE WITH BRS RAILROAD FOR THE INSTALLATION OF THE CROSSING SURFACE, SIGNALS, AND GATES. USING RSD NO. 1104.02, SHEETS 1 AND 2 OF 14 AS NEEDED, CONSTRUCT PROPOSED ROADWAY IMPROVEMENTS, DRAINAGE, AND
D AILROAD EQUIPMENT MUST BE IN PLACE AND ACTIVATED PRIOR TO BEGINNING PHASE IV CONSTRUGTION RETAINING WALLS 1 AND 2 UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM -L- STA. 12+00 TO STA,
. 65+00 (LT) AND -Y7- STA. 15+40 TO STA. 20+0¢ {RT), UTILIZE PAVEMENT WEDGING IN ORDER TO MAINTAIN POSITIVE DRAINAGE.
.y PHASE I PHASE V

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADWAYS WLTHIN THE PROJECT LIMITS IN ACCORDANCE

WITH ROADWAY STANDARD DRAWING 1101.01, SHEET 1 THRU 3. USING RSD NO. 1101.02, SHEETS 1 AND 2 OF 14,INSTALL TEMPORARY GONCRETE BARRIER AND WATER FILLED BARRIER.

STEP 2 STEP 1
—_ A) USING RSD NO, 1101.02, SHEETS 2 AND 7 OF 14 AS NEEDED TO MAINTAIN TWO WAY TRAEFIC AT ALL TIME INSTALL PROPOSED WATER LINE ON OLD AIRPORT RD. FROM -L- STA. 51+00 TO STA. BE+20 (RT) AS SHOWN ON TMP-14.
DURING CONSTRUCTION, OPEN GUT TO INSTALL PROPDSED 8" WATER LINE ACROSS HENDERSONVILLE RD. BACKFILL SEE UTILITY PLAN FOR DETAILS.
TRENGCH OR PLACE STEEL PLATE ON EACH OPEN CUT TRENCH SEGMENT OURING CONSTRUCTION INACTIVITY. STEP 2
B) AWAY FORM TRAFFIG OR USING RSD NO. 1101.02, SHEETS 1 AND 2 OF 14 AS NEEDED,CONTINUE OPEN CUT TRENCH CONSTRUCT PROPOSED RETAINING WALL 4.
TO INSTALL 8" WATER LINE FROM -L- STA. 13400 (RT) TO -L- STA, 32+50 (RT), 10" WATER LINE FROM -L- NOTE:
STA. 39+60 TO -L- STA. 51400 (RT), AND 16" WATER LINE FROM -Y7- STA. 15+40 TQ -Y7- STA. 21+00 (LT). 1) PHASE IV MUST BE COMPLETED BEFORE STARTING PHASE V CONSTRUCTION.

BACKFILL THENGH OR PLACE STEEL PLATE ON EACH OPEN CUT TRENCH DURING CONSTRUGCTION INACTIVITY,
SEE UTILITY PLAN FOR DETAILLS.

STEP 3 PHASE VI
AWAY FROM TRAFFIC OR USING RSD NO. 1101.02, SHEETS 1 AND 2 OF 14 AS NEEDED, PERFORM THE FOLLOWING: STEP 1
A) CONSTRUGT TEMPORARY CROSSWALKS AND SIDEWALKS. THEN CONSTRUGT PROPOSED SIDEWALK, GURE RAMP, AND INSTALL TEMPORARY PAVEMENT MARKINGS AS SHOWN ON TMP-15 THRU MP-17, AND SHIFT TRAFFIC TO THE TEMPORARY PATTERN.
CURB & GUTTER AS SHOWN ON TMP-5 STEP-3A, STEP 2
B) CONSTRUCT PROPOSED SIDEWALK, CURB RAMP, AND CURB & GUTTER AS SHOWN ON TMP-5 STEP-3B. ANAY FROM TRAFFIC OR USING RSD NO. 1101.02, SHEETS i AND 2 OF 14 AS NEEDED, CONSTRUCT PROPOSED ROADWAY
PHASE I1 IMPROVEMENTS, DRAINAGE, AND RETAINING WALL 3 UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFAGE COURSE
FROM -L- STA. 23+00 TO STA. 85+00 (RT) AND -Y7- STA. 20400 TO STA. 20+50 (LT & AT).
THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE II STEP 2 WITHIN TEN (10) CONSECUTIVE DAYS. PHASE VII
SEE SPECIAL PROVISIONS FOR LIQUIDATED DAMAGES. STEP 1

THE CONTRAGTOR SHALL COMPLETE THE REQUIRED DRIVEWAY CONSTRUCTION IN PHASE IT STEP 4 WITHIN (4)

USING RSD 1101.02 SHEETS 1 AND 2 OF 14 AS NEEDED IN ORDER TO COMPLETE THE FOLLOWING:
CONSECUTIVE DAYS FOR EACH DRIVEWAY. SEE SPECIAL PROVISIONS FOR LIQUIDATED DAMAGES .

e A) WEDGE AND PLACE FINAL LAYER OF SURFACE COURSE ALONG L, Y, AND Y7 FROM STA. 15+40 TO 21+75.

USING RSD NO. 1101.02, SHEETS 1 AND 2 OF 14 AS NEEDED, CLOSE TORRINGTON AVENUE AND THEN OPEN CUT TO INSTALL B) CONSTRUCT MONOLITHIC CONCRETE ISLANDS. {-L- STA. 12+15x TO STA. 12+80* AND -L- STA. 25+45% TO STA. 25+75z)
PROPOSED 8" SANITARY SEWER LINE AS SHOWN ON TMP-2A AND TMP-8. BACKFILL TRENCH OR PLAGE STEEL PLATE ON EACH ¢) INSTALL FINAL PAVEMENT MARKINGS ON L, Y, AND Y7 FROM STA. 15+40 TO 20+50. (SEE PAVEMENT MARKING PLANS.)
OPEN CUT TRENCH DURING CONSTRUCTION INACTIVITY.

D) ADJUST TRAFFIC SIGNALS TO FINAL CONFIGURATION AT INTERSECTIONS.

STEP 2
STEP 2 E) OPEN -L- TO TRAFFIC IN ITS FINAL PATTERN.
- A) INSTALL OFFSITE DETOUA SIGNAGE AND BARRICADES AS SHOWN ON TMP-28 AND TMP-7, AND IN ACCORDANCE WITH ROADWAY
&3 STANDARD DRAWINGS 1101.03, SHEET 1 OF 9, CLOSING -Y2- (JONES CIRCLE) TO THRU TRAFFIC. (SEE LOGAL NOTE V) PHASE VIII
B) PLACE WATER FILLED BARRIER AND SHIFT TRAFFIC AS SHOWN ON TMP-2B AND TMP-7. OPEN CUT TO INSTALL
C SANITARY SEWER LINE AND 8" WATER LINE. (CANE TREEK ROAD CULVERT INSTALLATION)
VE ALL DETOUR SIGNS & DEVICES, AND OPEN -Y2- (JOMES CIRCLE TRAFFIC.
C) REMO RS DEVICES E (JONES CIRCLE) TO 1c THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED IN PHASE VIII, STEPS 1 THRU 4 IN SIXTY (60)
STEP 3 CONSECUTIVE DAYS. SEE SPECIAL PROVISIONS FOR LIQUIDATED DAMAGES.
A) CONSTRUCT TEMPORARY CROSSWALK. THEN INSTALL PROPOSED TRAFFIC SIGNAL POLE AND PEDESTRIAN CROSSING SIGNAL. e
B) CONSTRUCT PROPOSED ROADWAY IMPROVEMENTS AND DRAINAGE UP TO BUT NOT INCLUDING THE FINAL LAYER OF STEP 1
SURFACE COURSE AS SHOWN ON TMP-8 INSTALL OFFSITE DETOUR SIGNAGE AND BARAICADES AS SHOWN ON TMP-2D, TMP-18 AND TMP-18, AND IN ACGORDANGE WITH
STEP 4 ROADWAY STANDARD DRAWINGS 1101.03, SHEET 1 OF 9, GLOSING -Y7- (CANE CREEK ROAD) TO THRU TRAFFIC.
AWAY FROM TRAFFIG OR USING RSD NO. 1101.02, SHEETS 1 AND 2 OF 14 AS NEEDED, PERFORM THE FOLLOWING : {SEE LOCAL NOTE V)
A) INSTALL TEMPORARY PAVEMENT NARKINGS AS SHOWN ON TMP-9, AND SHIFT TRAFFIC TO THE TEMPORARY PATTERN. — STEE 2
CD CONSTRUCT CULVERT, WATER LINE, AND PROPOSED ADADWAY IMPROVEMENTS UP THROUGH THE FINAL LAYER OF SURFACE,
B) CONSTRUCT PROPOSED ROADWAY IMPROVEMENTS AND DRAINAGE UP TO BUT NOT INCLUDING THE FINAL LAYER OF 2| As sHows ON THP-13; AND INSTALL FINAL PAVEMENT MARKINGS. (SEE PAVEMENT MARKING PLANS.)
SURFACE COURSE FROM -L- STA. 10+70 TO STA. 23+00 (RT), -Y- STA. 15+35 TOSTA. 19455 (LT) AND
Y7 STA. 15+40 TG STA. 20400 (LT).UTILIZE PAVEMENT WEOGING IN ORDER TO MAINTAIN POSITIVE DRAINAGE. STEP &
ES [: C) CONSTRUCT THE TWO DRIVEWAYS ACCESSING PARCEL 3 ONE AT A TIME USING TWO WEEKDAY + WEEKEND CLOSURE REMOVE ALL DETOUR SIGNS & DEVICES, AND OPEN -Y7- (GANE CREEK ROAD) TO TRAFFIC.
- = FOR EACH DRIVEWAY. STEP 4
PHASE III REMOVE ALL REMAINING SIGNS & DEVICES, AND OPEN ALL ROADS TO TRAFFIC.

(RAILROAD CROSSING SUAFACE AND SIGNAL INSTALLATION)
STEP 1
CONTRACTOR IS TO COORDINATE WITH BLUE RIDGE SOUTHERN RAILROAD TO ESTABLISH THE DATE (WHICH IS TO BEGIN ON A
THURSDAY AT 9:00PM) BRS RAILROAD ELECTS TO BEGIN CONSTRUGTION OF THE PROPOSED TRACK CROSSING SURFACE AND SIGNALS, :
ONCE BEGUN, SAID WORK SHALL BE PURSUED IN A CONTINUOUS MANNER AND END NO LATER THAN 6:00 AM THE FOLLOWING MONDAY. AppRovED: | 7 £E5<Lﬁ““¢n#

EEsTaChar UAT3 ot oF HIC&
STEP 2 N
UPON APPROVAL FROM THE ENGINEER, THE CONTRACTOR SHALL INSTALL OFFSITE DETOUR SIGNAGE AND BARRICADES AS SHOWN )
ON TMP-2C AND TMP-10; AND IN ACCORDANCE WITH ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9, CLOSE -L-

(OLD AIRPORT ROAD) TO THRU TRAFFIC. (SEE LOCAL NOTE V)
STEP 3

CONTRACTOR SHALL CONSTRUCT PAVEMENT TIE-IN AND RESTORE ANY DAMAGED PAVEMENT AND PAVEMENT MARKINGS DURING
THE RAILROAD CROSSING SURFACE INSTALLATION. THEN REMOVE ALL DETOUR SIGNS & DEVICES, AND OPEN -L-

g (4

TRAFY
POCUMENT NOT CONSIDERED FINAL

(OLD AIRPORT ROAD) TO TRAFFIC. UNLESS ALL SIGNATURES COMFLETED
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